STATE OF CALIFORNIA--BUSINESS, TRANSPORTACTION AND HOUSING AGENCY Arnold Schwarzenegger, Governor

DEPARTMENT OF TRANSPORTATION
DIVISION OF ENGINEERING SERVICES

Office of Structural Materials

Quality Assurance and Source Inspection

Contract # 04-0120F4
Bay Area Branch

690 Walnut Ave.St. 150 Cty: SF/ALA Rte: 80 PM: 13.2/13.9

Vallejo, CA 94592-1133 File#: 69.12
(707) 649-5453 ' '

(707) 649-5493
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Prime Contractor: American Bridge/Fluor Enterprises, aJV Report No: DPJ-000722
Contractor: Zhenhua Port Machinery Company, Ltd (ZPMC), Changxing Island Dated: 21-Mar-2008
L ocation: Changxing Island, Shanghai, China

Submittals(New / Total): CWR's: / HSR's: / NCR's: /
Item Title Detail
1 Major component movement OBG Production:

Fitting and welding T-stiffeners to side plates,

Fitting and welding stiffeners to floor beams,

Machining, beveling and bending closed-ribs,

Fitting closed-ribs to deck panels,

ZPMC performed closed-rib welding on 3 PMT tests for Gantries 1 and 2,
and Deck Plates DP488-001, DP110-001, DP002-001 and DP137-001.
Splice welding Side Platesin OBG Assembly Shop

Tower Production:

Cutting Skin Plates

Heat straightening diaphragm plates,

Fit-up and welding diaphragm plates,

QA UT of diaphragm plates revealed indications near the weld toe. ZPMC
has not ground the weld as required by the Special Provisionsto eliminate
these indications.

77m Tower Mock-up:
No work observed.

89m Tower Mock-up:
Grinding weld terminations.

114m Tower Mock-up:
Waiting for corner splice plates. No work observed.

2 Key conversations QA UT of the closed-rib PJP procedure correlation samples for the 60% to
70% range revealed that ZPMC was using a correction factor. The purpose
of the samplesisto establish acorrelation factor. ABF Level 111 Steve
Lawton stated he was not aware that the testing was performed incorrectly.
Mr. Lawton stated that he would have the testing performed again and
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would ensure that his UT technician aso verify the results. QA asked to be
allowed to verify the results of this testing prior to the mechanical testing.
Mr. Lawton stated he would inform QA when the samples are ready for QA.

3 Other important observations The PMT macro etches for Thursday, March 20, 2008 was evaluated by
ABF, ZPMC and Caltrans today after the preparation was complete. The
PMT tests for today have not been prepared.

4 Quality Assurance Inspectors per shift Approximately 70% of the QA staff was performing Quality Control
functions.

5 Logistics The 1500 ZPMC ferry was cancelled. ZPMC informed QA the 1700 ferry
was cancelled aswell. However, while in route to the 1700 public ferry,
ZPMC informed QA the ZPMC ferry was running. Day shift left on the
ZPMC ferry, however the night shift took the public ferry to theisland.

I nspected By: McClary,David Quality Assurance I nspector

Reviewed By: Lowry,Patrick QA Reviewer
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